BILL NO. S-84-11-15

SPECIAL ORDINANCE NO. S- 153-84

AN ORDINANCE approving Change Order No. 1, FINAL, Res. #396-83, Centennial Park Sanitary Sewer, with Scheidleman Excavating, Inc., in connection with the Board of Public Works and Safety.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1, FINAL, Res. #396-83, Centennial Park Sanitary Sewer, with Scheidleman Excavating, Inc., in connection with the Board of Public Works and Safety, for:

Change Order #1 for Res. #396-83,
Centennial Park Sanitary Sewer
is reflective of final quantities
used on this project;

involving a net decrease of One Thousand Three Hundred Eight and 18/100 Dollars ($1,308.18), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry, seconded by GiaQuinta, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.S.

DATE: 11-13-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Redd, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 11-27-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ (GENERAL) ~~(SPECIAL)~~ ~~(ZONING MAP)~~ ORDINANCE ~~(RESOLUTION)~~ NO. G-153-84 on the 27th day of November, 19 84,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Ray A Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of November, 19 84, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of November, 19 84, at the hour of 11:00 o'clock A.M.,E.S.T.

WIN MOSES, JR., MAYOR

10-31-84

CHANGE ORDER

Change Order No. 1 and Final
Project No.
Name of Project: Centennial Park Sanitary Sewer

Resolution No. 396-83
Board Order No. 176-83
Date: Oct 20, 1984

To: Scheidleman Excavating, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
		SEE ATTACHED			
			Total Decrease	4,784.21	
			Total Increase		3,476.08
		Net (Decrease)(~~Increase~~)	Contract Price	1,308.18	

The sum of $ 1,308.18 is hereby (~~added~~)(deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 159,800.40
Current Contract Price Adjusted by Previous Change Order	$ 159,800.40
New Contract Price including this Change Order	$ 158,492.22

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Chief Engineer Date Oct 18, 1984

Accepted by: Contractor Date Oct 17, 1984

Approved by: City Engineer Date Oct 18, 1984

Approved by: Owner Date 10-31-84

Odette R. Smith

Attested by: Helen V. Goodenough Clerk Date 10-31-84

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
1	36 LF	15" ESYCP C700 Sewer Pipe	21.33		767.88
8	58 CY	Base Stabilization	8.86	513.88	
9	55 CY	#53 - #73 Gravel Backfill	8.86	487.30	
11	9 SY	9" Deep Strength Asphalt	16.09		144.81
1	94 LF	10" ESVCP C700 Sewer Pipe	12.25	1,151.50	
2	4 LF	8" ESVCP C700 Sewer Pipe	10.45	41.80	
3	19 LF	10" ESVCP (18" Encasement)	45.09	856.71	
4	70 LF	6" ESVCP C700 Sewer Pipe	10.06		704.20
8	67 CY	#53-#73 Gravel Backfill	8.86		593.62
10	1,947 CY	Broadcast Seeding	0.24	467.28	
2	14 LF	8" ESVCP Sewer Pipe	14.08		197.12
3	17 LF	6" ESVCP Sewer Pipe	8.96		152.32
4	19 LF	8" ESVCP (18" Encasement)	46.10	875.90	
9	44 CY	#53-#73 Gravel Backfill	8.86	389.84	
10	3,817 SY	Broadcast Seeding	0.24		916.08
			Total Decrease	4,784.21	
			Total Increase		3,476.03
		Net (Decrease) (~~Increase~~)	Contract Price	1,308.18	

Change Order No. 1 (FINAL)

Resolution No. 396-83

Board Order No. 176-83

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: SEE ATTACHED JUSTIFICATION

2. Will proposed change alter size of the project? Yes _____ No x

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

Allan D. Frisinger 10/24/84

ALLAN D. FRISINGER Project Engineer

JUSTIFICATION
for Change Order #1 and FINAL
"Centennial Park Sanitary Sewer Extension"

Item #1

Actual field measurements revealed an increase from the original estimate.

Item #2, 3

Field conditions were such that less materials than originally estimated were required on the job.

Item #4

The soil conditions at the Butler Road crossing were such that more of the road surface was destroyed that originally estimated thereby dictating the additional asphalt quantity.

Items #1, 2, and 3

Actual field measurements revealed decrease from the original estimate.

Item #4

Actual field measurements revealed an increase from the original estimate.

Item #8

Field conditions were such that more material was required on the job than originally estimated.

Item #10

Part of the area affected by the sewer construction had already been reseeded by the contractor on the street construction; thereby reducing the quantity originally estimated for this job.

Items 2 and 3

Actual field measurements revealed an increase from the original estimate.

Item 4

Actual field measurements revealed a decrease from the original estimate.

Item #9

Field conditions were such that less materials than originally estimated were required on the job.

Item #10

Actual field measurements revealed a larger area to be seeded than originally estimated.

BILL NO. S-84-11-15

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 1, FINAL, Res. #396-83, Centennial Park Sanitary Sewer,, with Scheidleman Excavating, Inc., in connection with the Board of Public Works and Safety

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

THOMAS C. HENRY, CHAIRMAN

MARK E. GiaQUINTA, VICE CHAIRMAN

CHARLES B. REDD

JAMES S. STIER

DONALD J. SCHMIDT

CONCURRED IN 11-27-84
SANDRA E. KENNEDY, CITY CLERK

TITLE OF ORDINANCE Change Order #1, Final, Res. 396-83, Centennial Park San. Sewer

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety S-84-11-15

SYNOPSIS OF ORDINANCE Change Order #1 for Res. #396-83, Centennial Park Sanitary Sewer is reflective of final quantities used on this project.

SCHEIDLEMAN EXCAVATING, INC. IS THE CONTRACTOR.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of $1,308.18

ASSIGNED TO COMMITTEE